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Revised
Budget

Project Budgets $  3,750,000 $ 4,650,000
Construction $  2,404,500 $ 3,171,640
Professional Services $     309,662 $  372,662
FF&E $     668,638 $    668,638
Administrative Cost $       67,200 $    67,200  
Regents’ Rules $     263,250 $    263,250  
Contingency $       36,750 $    106,610

Item 2
Previously 

Approved Budget

Recommendation

�¾ Authorize to expand the project scope and increase the project budget for 
the Jones AT&T North End Zone Building renovation project by $900,000 for 
a total project budget of $4,650,000; waive the board directed fees for 
landscape enhancements and public art associated with this scope of work; 
report the project to the Texas Higher Education Coordinating Board; amend 
the design professional contract; complete the contract documents; and 
amend the construction contract.

�¾ The budget increase will be funded through taxable debt of the Revenue 
Finance System (“RFS”) to be repaid with a donation and/or Athletics 
Revenue ($900,000).

Item 2
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Texas Tech University System

Report on Facilities Planning and Construction 
projects  (Project data as of 12/01/2015)

Michael S. Molina

Item 3

TTU - Bayer Plant Science Building
Project Budget:     Original /      Current

$ 13,600,000  /      $ 14,340,000

Category Original Current
Construction     $   9,964,146 $ 11,380,641
Professional $   1,254,893 $  1,290,188
FF&E $      762,400 $     533,996
Administrative $      142,666 $       69,373
Contingency $      354,368 $     194,775
Regents’ Rules $   1,121,527 $     871,027

Gross Square Feet: 21,122 GSF

Team / Status:
• Design Professional:

SmithGroupJJR / CA @ 100%
• Construction Manager at Risk (CMR):

Linbeck / Substantial Completion
• Construction Manager Agent (CMAgent):

None Required
• Artist:

Rebecca Thompson / Installed

Substantial Completion Date: 
Original Date - August 2015
Actual Date - October 2015
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Project Budget:     Original /      Current
$   2,500,000  /      $   4,950,000

Category Original Current
Construction     $   2,032,706 $   3,828,147
Professional $      353,126 $      665,042
FF&E $                 0 $        24,106
Administrative $        21,000 $        36,233
Contingency $        32 063 $   172,483
Regents’ Rules $        61,106 $      223,989

Total Acres: Approximately 40 acres

Team / Status:
• Design Professional:

Adling and Associates  / OJB - CA @ 100%
• General Contractor:

Tom’s Tree Place / Substantial Completion
• Construction Manager Agent (CMAgent):

None Required
• Artist:

Unknown / “Zeus” – Installed

Substantial Completion Date: 
Original Date - August 2015
Actual Date - November 2015

TTU - Campus Beautification Phase I & Phase II
Item 3
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Contingency
Regents’��Rules

Project Budget:     Original /      Current
$ 30,700,000  /      $ 29,207,030

Category Original Current
Construction     $ 23,156,012 $ 23,848,133
Professional $      854,168 $   1,915,409
FF&E $   3,157,222 $   2,115,188
Administrative $      362,453 $        67,440
Contingency $      462,492 $             627
Regents’ Rules $   1,214,683 $   1,260,233  

Gross Square Feet: 79,039 GSF

Team / Status:
• Design Build Team:

Western Builders /  Condray Design Group -
Construction @ 20%

• Construction Manager Agent (CMAgent):
Waived by BOR 05-15-2015

• Artist:
Selection in progress

Substantial Completion Date: 
Original Date – June 2016
Actual Date - TBD

TTU – Maddox Engineering Research Center
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Art Budget: $   136,000

Artist: Rebecca Thompson
Los Angeles, CA

Title:Rain Stones

Status: Installed

TTU – Bayer Plant Science Building
Item 3

Art Budget: $   278,000

Artist: Marco Cianfanelli
Melville, South Africa

Title: Awaiting artist announcement

Status: December 2015 Installation

TTU – Research Park
Item 3
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Art Budget: $   142,000

Artist: Koryn Rolstad
Seattle, WA

Title: Awaiting artist announcement

Status: July 2016 Installation

TTU – Rawls College of Business Addition
Item 3

Art Budget: $    89,000

Artist: Adela Andea
Houston, TX

Title: Awaiting artist announcement

Status: March 2016 Installation

TTU – College of Human Sciences Life Safety Upgrade
Item 3
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Art Budget: $   142,000

Artist: Mid-Ocean Studio
Providence, RI

Title: Awaiting artist announcement

Status: September 2016 Installation

TTUHSC – Abilene School of Public Health
Item 3




