
FACILITIES PLANNING AND CONSTRUCTION
Capital Project Budget Analysis

Fiscal Year 2018‐2023

COST VARIANCE A

Project Name Contract Type Design Professional CMA Contractor
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Actual/Projected 

Completion Project FOP Source of Funds
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                         Board 
Adjustment          B Appr Date

Internal 
Adjustment

                   
Adjusted Budget    
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Actual/Projected less                  
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(Over/‐Under)                        

(D ‐C) % (Over/‐Under)

BOR 
Adjustment 

Date

BUDGET ADJUSTMENTS

Museum Life Safety Upgr & Air Mgmt Replacement Construction Mgr @ Risk Parkhill Smith & Cooper N/A Sandia Construction Dec‐17 Mar‐18 91F111 RFS‐Cash 13 238,555 $6,000,000 $6,000,000 $7,650,000 8/7/2015 $7,650,000 $5,812,564 (1,837,436)$                               (1,837,436)$                                 ‐32%

Experimental Sciences Building II Construction Mgr @ Risk TreanorHL Architects Project Control Flintco Apr‐18 Jun‐19 91F110 TRB 14 150,000 $77,000,000 $77,000,000 $2,217,364 8/7/2015 $77,282,636 2/22/2019 $79,500,000 $77,065,588 (2,434,412)$                               (2,434,412)$                                 ‐3%
08/2016 
02/2019

3%
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