
Project Cost Status Completion Date
College of Human Sciences Life Safety Upgrade 9,650,000$                   Substantially Complete August 2015

Campus Beautification Phase I & Phase II 4,950,000$                   Under Construction February/August 2015

Bayer Plant Science Building 14,340,000$                 Under Construction September 2015

Engineering & Materials Research Center Renovation
   (Maddox Engineering Research Center)

29,207,030$                 Under Construction June 2016

United Supermarkets Arena Renovation 5,313,624$                   Under Construction November 2015

Research & Technology Park - Phase I 29,045,000$                 Substantially Complete July 2015

Rawls College of Business Administration Addition 15,000,000$                 Under Construction July 2016

Jones AT&T Stadium Renovation SE 1st Floor 2,518,066$                   Substantially Complete July 2015

Jones AT&T Stadium North End Zone Building Renovations 3,750,000$                   In Design July 2016

Bayer CropScience-Seeds Innovation Center
     Research & Development / Trait Development

19,316,135$                 Substantially Complete December 2014/ May 2015

TTU Total 133,089,855$               

ASU Total -$                              

Abilene Public Health Facility 15,000,000$                 Under Construction July 2016

The Larry Combest Community Health and Wellness Center Expansion 5,108,500$                   Substantially Complete June 2015

HSC Total 20,108,500$                 

EP Total -$                              

Under Construction Grand Total 153,198,355$               
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Project Cost Status Completion Date
System Office Building 27,500,000$                 In Design January 2016

Research Building  (ESB II) 77,000,000$                 In Design TBD

Petroleum Engineering Building Renovation - Phase I 5,000,000$                   In Design TBD

Sports Performance Center 45,000,000$                 In Design TBD

Museum  Life Safety Upgrade & Air Management Replacement 7,650,000$                   In Design TBD

New Honors Residence Hall 29,900,000$                 In Design July 2016

TTU Total 192,050,000$               

College of Health & Human Services 26,360,000$                 In Design TBD

Engineering Laboratories Addition 4,000,000$                   In Design TBD

ASU Total 30,360,000$                 

Amarillo Panhandle Clinical Simulation Center 9,750,000$                   In Design TBD

Lubbock Education, Research & Technology Renovation 45,000,000$                 In Design TBD

Lubbock West Expansion 38,700,000$                 In Design TBD

Permian Basin Academic Facility 19,800,000$                 In Design TBD

Amarillo Student Synergistic Center 6,000,000$                   On Hold TBD

HSC Total 119,250,000$               

El Paso Medical Science Building II 84,400,000$                 In Design TBD

EP Total 84,400,000$                 

In Design Grand Total 426,060,000$               
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Project Cost Status Comp letion Date
College of Visual and Performing Arts - Phase I & II 45,200,000$                 Proposed TBD

College of Engineering Expansion/Renovation Phase II 67,600,000$                 Proposed TBD

Weeks Hall Abatement and Renovation 24,200,000$                 Proposed TBD

Jones AT&T South End Zone Renovation 41,000,000$                 Proposed TBD

Football Training Center Renovation 2,000,000$                   Proposed TBD

Jones AT&T Stadium East Building Finish-Out 20,000,000$                 Proposed TBD
TTU Total 200,000,000$               

Academic Building Renovation & Addition 24,788,000$                 Proposed TBD

ASU Total 24,788,000$                 

HSC Total -$                              

El Paso Clinical Sciences Building 37,000,000$                 Proposed TBD

El Paso Thermal Plant & Parking Garage #1 66,500,000$                 

EP Total 103,500,000$               

Prospective Grand Total 328,288,000$               
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